ITWS

at Chicago
2002 2003
D | FY Seq. |Name Dur. Start Finish Q1 Q2 Q3 Q4 Q1 | @ | @3
1214 | FYO3#5 |Chicago MCF (C90) 135d| 2/1/03 | 8/13/03
1215 Chicago MCF GFI Adaptation Data Available 0d 2/1/03 2/1/03 B 2/1/03
1216 Chicago MCF Comm. Service Activated 0d| 3/11/03 = 3/11/03 W 3/11/03
1217 Chicago MCF FAA Advisory to Raytheon re: 0d 3/17/03 & 3/17/03 W[ 3/17/03
4500 Form
1218 Chicago MDF Raytheon Submission of 4500 0d 4/1/03 4/1/03 4/1/03
1219 Chicago MCF FAA Site Prep 15d 3/11/03 @ 3/31/03
1220 Chicago MCF Inside Wiring to Complete 15d 3/11/03 @ 3/31/03
End-to-End Connectivity (ANI)
1221 Chicago MCF Power & Grounding (ANI) 15d 3/11/03 @ 3/31/03
1222 Chicago MCF FAA Comm. Lines C/O 5d 4/3/03 4/9/03 1}
1223 Chicago MCF FAA Site Readiness Review 1d 4/10/03 | 4/10/03 |
(SRR)
1224 Chicago MCF Pack and Ship 10ed 4/21/03 5/1/03 1]
1225 Chicago MCF System Delivered 1d 5/1/03 5/1/03 Il 5/1/03
1226 Chicago MCF System Installation & Checkout 15d 5/2/03 | 5/22/03 [, ]
1227 Chicago MCF Install and Verify 5d| 5/2/03 5/8/03 0
Raytheon Installation
1228 Chicago MCF Connect Live Interfaces 5d 5/9/03 5/15/03 0
1229 Chicago MCF Dry Run SAT 5d| 5/16/03 | 5/22/03 1]
1230 Chicago MCF SAT TRR 1d 5/23/03 @ 5/23/03 |
1231 Chicago MCF SAT 7d| 5/23/03 6/3/03 ]
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1232 Chicago MCF SAT Quick Look Report 2ed| 6/3/03 6/5/03 |
1233 Chicago MCF Formal SAT Report (P) 15ed 6/3/03 6/18/03 =
1234 Chicago MCF Formal SAT Report (F) 15ed 7/18/03 8/2/03 =
1235 Chicago MCF Contract Acceptance 3d 6/6/03 6/10/03 ]
Inspection (CAl)
1236 Chicago MCF Field Familiarization 4 ewks = 6/10/03 7/8/03 =
1237 Chicago MCF Initial Operational Capability 1d| 7/9/03 7/9/03 |
(I0C) (Partial JAI)
1238 Chicago MCF Operational Suitability 30ed 7/9/03 8/8/03 =
Demonstration (OSD)
1239 Chicago MCF Joint Acceptance Inspection 2d 8/8/03 8/11/03 ]
(JAI)
1240 Chicago MCF Operational Readiness Date 1d 8/12/03 @ 8/12/03 Il 8/12/03
(ORD)
1241 Chicago MCF Commissioning 1d| 8/13/03 @ 8/13/03 |
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